RSVP

1.2 KOPIO
WBS 1.2.7 Trigger Schedule
ID WBS Task Name Duration Start Finish 2005 2006 2007 2008 2009 20
1(2|13|4|1(2|3|4(1[2|3|4[1]|2|3|4|1]|2|3|4 2
1 1.2.7 Trigger 1293 days Mon 11/1/04  Wed 10/14/09
2 (1274 Definition of the architecture 180 days Mon 11/1/04 Fri 7/8/05 H
3 1.2.7.1.1 MC simulations 100 days Mon 11/1/04 Fri 3/18/05 |:|
4 1.2.7.1.2 Analysis of F.E.E. performance 20 days Mon 11/1/04 Fri 11/26/04 |:|
5 1.2.7.1.3 Specifications of trigger elements 80 days Mon 3/21/05 Fri 7/8/05 |:|
6 12714 Define interconnection protocols 80 days Mon 11/1/04 Fri 2/18/05 |:|
7 (1272 Interconnection boards 476 days Mon 2/21/05 Mon 12/18/06 ﬁ
8 |[l127.22 Prototype development and test 220 days Mon 2/21/05 Fri 12/23/05 |:|
9 1.2.7.2.3 Fabricate boards for test benches 256 days Mon 12/26/05 Mon 12/18/06 |:|
10 |1.2.7.3 Trigger digitizers: PR,CAL, veto 1113 days Mon 11/1/04 Wed 2/4/09 —
11 |1.2.7.31 TDC prototype development and test 105 days Mon 11/1/04 Fri 3/25/05 |:|
12 [1.2.7.3.2 ADC prototype development and test 200 days Mon 11/1/04 Fri 8/5/05 |:|
13 |1.2.7.33 ASIC for analog preprocessing 250 days Mon 8/8/05 Fri 7/21/06 |:|
14 |1.2.7.34 Development of FPGA firmware for flava 185 days Mon 8/8/05 Fri 4/21/06 |:|
15 [1.2.7.35 Development of FPGA firmware for flavo 220 days Mon 8/8/05 Fri 6/9/06 |:|
16 |1.2.7.3.6 Development and test of full board 100 days Mon 7/24/06 Fri 12/8/06 |:|
17 (1.2.7.3.7 Standalone bench test 80 days Mon 12/11/06 Fri 3/30/07 |:|
18 |1.2.7.3.8 Preproduction 80 days Mon 4/2/07 Fri 7/20/07 |:|
19 (1.2.7.39 ASIC production 60 days Thu 1/10/08 Wed 4/2/08 D
20 [1.2.7.3.10 Production 120 days Thu 4/3/08 Wed 9/17/08 |:|
21 [1.2.7.3.11 Installation and cabling 100 days Thu 9/18/08 Wed 2/4/09 |:|
22 |1.2.7.4 Module collector 733 days Mon 7/11/05  Wed 4/30/08 —
23 (12741 Design and review 40 days Mon 7/11/05 Fri 9/2/05 D
24 11.2.7.4.2 Prototype development and test 120 days  Mon 12/26/05 Fri 6/9/06 |:|
25 11.2.7.4.3 Development and test of full board 220 days Mon 6/12/06 Fri 4/13/07 |:|
26 (12744 Production 60 days Thu 1/10/08 Wed 4/2/08 D
27 [1.2.7.45 Installation and cabling 20 days Thu 4/3/08 Wed 4/30/08 |:|
28 |1.2.75 Strip routing cards 731 days Mon 9/5/05 Mon 6/23/08 —
29 (12751 Design and review 40 days Mon 9/5/05 Fri 10/28/05 D
30 |1.2.75.2 Develop digitizer crate backplane 181 days Thu 2/16/06 Fri 10/27/06 |:|
31 |1.2.753 Routing card prototype development anc 100 days  Mon 10/31/05 Fri 3/17/06 |:|
32 |1.2.75.4 Development and test of full board 208 days Wed 4/5/06 Fri 1/19/07 ’—‘
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1]2[3]4]1]2][3]4a1]2]3]4a]1]2]3]4]1]2]3]4]1]2
33 [1.2.755 Production 118 days Thu 1/10/08 Mon 6/23/08 I_I
34 |1.2.756 Fabricate and mount custom backplane 196 days Thu 11/2/06 Fri 8/3/07 |:|
35 |1.2.7.6 Strip collector 770 days  Mon 10/31/05 Fri 10/10/08 —
36 [1.2.7.6.1 Design and review 40 days  Mon 10/31/05 Fri 12/23/05 |:|
37 |1.2.7.6.2 Prototype development and test 177 days  Wed 12/28/05 Fri 9/1/06 |:|
38 [1.2.7.6.3 Development and test of full board 218 days Tue 9/5/06 Fri 7/6/07 |:|
39 (12764 Production 176 days Fri 1/11/08 Fri 9/12/08 |:|
40 |1.2.7.65 Installation and cabling 20 days Mon 9/15/08 Fri 10/10/08 I]
41 |1.2.7.7 Digitizers-collectors system test 120 days Mon 7/23/07 Fri 1/4/08 "
42 |1.2.7.7.1 Set up hardware for test 40 days Mon 7/23/07 Fri 9/14/07 |:|
43 |1.2.7.7.2 Develop online software for test 60 days Mon 7/23/07 Fri 10/12/07 |:|
44 |1.2.7.7.3 Perform test and analyze data 60 days  Mon 10/15/07 Fri 1/4/08 |:|
45 11.2.7.8 Projection card 408.71 days Mon 7/11/05 Thu 2/1/07 —
46 |1.2.7.8.1 Design and review 60 days Mon 7/11/05 Fri 9/30/05 |:|
47 |1.2.7.8.2 Generation of test data 60 days Mon 7/11/05 Fri 9/30/05 |:|
48 |1.2.7.8.3 Prototype development and test 60 days Thu 3/23/06 Wed 6/14/06 |:|
49 |1.2.7.8.4 Construction 60 days Thu 11/9/06 Thu 2/1/07 |:|
50 |1.2.7.9 Pattern recognition card 383.71 days Mon 10/3/05 Thu 3/22/07 —
51 [1.2.7.9.1 Design and review 60 days Mon 10/3/05 Fri 12/23/05 |:|
52 [1.2.7.9.2 Generation of test data 60 days Mon 10/3/05 Fri 12/23/05 |:|
53 [1.2.7.9.3 Prototype development and test 162 days Fri 3/24/06 Mon 11/6/06 |:|
54 11.2.7.9.4 Construction 95 days Thu 11/9/06 Thu 3/22/07 |:|
55 (1.2.7.10 Boolean logic card 382.71days Mon 12/26/05  Wed 6/13/07 _
56 [1.2.7.10.1 Design and review 60 days  Mon 12/26/05 Fri 3/17/06 |:|
57 [1.2.7.10.2 Generation of test data 60 days  Mon 12/26/05 Fri 3/17/06 |:|
58 [1.2.7.10.3 Prototype development and test 118 days Thu 3/23/06 Mon 9/4/06 |:|
59 [1.2.7.10.4 Construction 154 days Thu 11/9/06 Wed 6/13/07 |:|
60 [1.2.7.11 Installation and cabling of the LV1 logic crate 20 days Wed 6/13/07 Wed 7/11/07 I]
61 [1.2.7.12 Supervision and monitoring system 503 days Mon 7/11/05  Wed 6/13/07 _
62 [1.2.7.12.1 System design 120 days Mon 7/11/05 Fri 12/23/05 |:|
63 [1.2.7.12.2 Alignment board development and test 272 days Wed 1/4/06 Fri 1/19/07 |:|
64 [1.2.7.12.3 Trigger formation board developmnet an 100 days  Mon 12/26/05 Fri 5/12/06 |:|
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65 [1.2.7.12.4 Trigger transmitter development and tes: 198 days Tue 12/27/05 Fri 9/29/06
66 [1.2.7.12.5 Scalers 5 days Mon 7/11/05 Fri 7/15/05 |
67 [1.2.7.12.6 Fabrication 60 days Thu 1/25/07 Wed 4/18/07 |:|
68 [1.2.7.12.7 Installation and cabling 40 days Thu 4/19/07 Wed 6/13/07 |:|
69 [1.2.7.13 Clock system 595 days Mon 11/1/04 Fri 2/9/07 ~
70 [1.2.7.13.1 Master clock 495 days Mon 11/1/04 Fri 9/22/06 _
71 1.2.7.13.1.1 Design and review 75 days Mon 11/1/04 Fri 2/11/05 |:|
72 11.2.7.13.1.2 Prototype and test 275 days Thu 7/7/05 Wed 7/26/06 |:|
73 ]1.2.7.13.1.3 Fabricate and test 20 days Mon 8/28/06 Fri 9/22/06 I]
74 (1.2.7.13.2 Clock drivers 420 days Mon 2/14/05 Fri 9/22/06 —
75 11.2.7.13.2.1 Design and review 50 days Mon 2/14/05 Fri 4/22/05 |:|
76 |1.2.7.13.2.2 Prototype and test 283 days Thu 7/7/05 Mon 8/7/06 |:|
77 11.2.7.13.2.3 Fabricate and test 20 days Mon 8/28/06 Fri 9/22/06 I]
78 (1.2.7.13.3 Clock receivers 410 days Mon 4/25/05 Fri 11/17/06 —
79 11.2.7.133.1 Design and review 50 days Mon 4/25/05 Fri 7/1/05 |:|
80 [1.2.7.13.3.2 Prototype and test 294 days Thu 7/7/05 Tue 8/22/06 |:|
81 [1.2.7.13.3.3 Fabricate and test 60 days Mon 8/28/06 Fri 11/17/06 |:|
82 [1.2.7.13.4 Assemble, test, install system 60 days  Mon 11/20/06 Fri 2/9/07 |:|
83 |1.2.7.14 Infrastructure 60 days  Wed 10/1/08  Tue 12/23/08 w
84 [127.14.1 Crates 60 days Wed 10/1/08 Tue 12/23/08 D
85 [1.2.7.14.2 Crate interfaces (PCI?) 10 days Wed 10/1/08 Tue 10/14/08 |]
86 [1.2.7.14.3 Cables 10 days Wed 10/1/08 Tue 10/14/08 |]
87 [1.2.7.14.4 Readout controllers 10 days Wed 10/1/08 Tue 10/14/08 |]
88 [1.2.7.145 Control CPU's 10 days Wed 10/1/08 Tue 10/14/08 |]
89 [1.2.7.15 Commissioning 463 days Mon 1/7/08 Wed 10/14/09 —
90 [1.2.7.15.1 Develop trigger control programs 60 days Mon 1/7/08 Fri 3/28/08 |:|
91 [1.2.7.15.2 Develop trigger readout programs 60 days Mon 1/7/08 Fri 3/28/08 |:|
92 [1.2.7.15.3 Test logic chain with simulated data 40 days Thu 2/5/09 Wed 4/1/09 |:|
93 [1.2.7.15.4 Test logic chain + supervisor with simula 40 days Thu 4/2/09 Wed 5/27/09 |:|
94 [1.2.7.155 Test digitizers with cosmic rays or beam 40 days Thu 5/28/09 Wed 7/22/09 |:|
95 [1.2.7.15.6 Test full chain 60 days Thu 7/23/09  Wed 10/14/09 |:|
96 [1.2.7.16 LV3 event selection software 100 days Mon 3/31/08 Fri 8/15/08 |:|
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1]2[3]4]1]2][3]4a1]2]3]4a]1]2]3]4]1]2]3]4]1]2
97 [1.2.7.17 Milestones and reviews 658 days Mon 7/4/05 Wed 1/9/08 —
98 [1.2.7.17.1 Finalize trigger options 3 days Mon 7/11/05 Wed 7/13/05 |
99 [1.2.7.17.2 Digitizers PDR 3 days Mon 8/8/05 Wed 8/10/05 |
100 |1.2.7.17.3 Collector modules PDR 3days Mon 12/26/05 Wed 12/28/05 |
101 |1.2.7.17.4 Logic modules PDR 3 days Mon 3/20/06 Wed 3/22/06 |
102 |1.2.7.17.5 Trigger supervisor PDR 3days Mon 12/26/05 Wed 12/28/05 |
103 |1.2.7.17.6 Clock system PDR 3 days Mon 7/4/05 Wed 7/6/05 |
104 |1.2.7.17.7 Digitizers PRR 3 days Mon 1/7/08 Wed 1/9/08 |
105 |1.2.7.17.8 Collector modules PRR 3 days Mon 1/7/08 Wed 1/9/08 |
106 |1.2.7.17.9 Logic modules PRR 3 days Mon 11/6/06 Thu 11/9/06 |
107 |1.2.7.17.10 Trigger supervisor PRR 3 days Mon 1/22/07 Wed 1/24/07 |
108 |1.2.7.17.11 Clock system PRR 3 days Wed 8/23/06 Fri 8/25/06 |
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